
Progress Meeting  
 

Date:  September 30, 2021 

 

Project Town and PIN:  Waterville - 24371.00 
 

The following were present: Rob Clewley,  Matt Cutler,  Alex Stone,  Paul Ureneck,  Jeff Longfellow, 

Greg Savona 

 

 

1)   Progress since last meeting:  Crooker has completed removal and replacement of gravel on Water 

St.  Main St has been excavated, graveled and drainage completed from the Lockwood Hotel to 

Common St.  Main St has also been excavated graveled and draiange completed 120' up from Spring 

St.  MPG COnstruction has completed the placement of concrete sidewalk from Spring St to the Main 

St slip ramp.  AD Electric has completed excavation and installation of spread foot foundation and 

drilled shaft foundation on either side of entrance to head of Falls parking lot on Front St.  Spread foot 

for mast arm foundation between Main St and Front St has been excavated and concrete placed. 

 

2)   Expected activities before next meeting: Crooker to move to night work starting Sunday, 10/3/21.  

Crooker will continue to work on excavation, drainage and graveling of Main St, Common St and 

Water St.  Subcontractor, Coastal will be milling Spring St on Sunday night, 10/3/21.  Crooker is 

planning paving activities on Spring St, Temple St and Front St.  AD Electric will continue to install 

foundations and conduit at various locations along Water St and Main St. 

 

3)   Contractor’s Schedule of Work:  The has completed most of the activities for the two week 

schedule for 9/24/21 to 10/1/21.  Contractor's superintendent has submitted an outline of work to be 

completed for the month of October. The contractor remains to be at least 65 working days behind 

their previous comprehensive schedule.    Crooker will be working nights for the week of 10/3/21 

 

4)   Payment progress:  Progress payment for two week period ending 9/24/21 has been submitted for 

review.  Next progress payment will be due the week of 10/11/21. 

 

5)   Field Observations:  Traffic from Winslow is moving better now that the Front St slip Ramp has 

been opened.  Moving traffic to left side of Main St with the Main St slip ramp open as well has 

helped. 

 

6)   Anticipated Traffic Delays or Related Issues:    Through traffic on Spring St, will be reduced to 

one lane, in both directions during the nights that milling and paving take place.  When Front St is 

paved the slip ramp from the Winslow side will be closed. 

 

7)   Updates to Pre-construction submittals: Currently waiting for a new mast arm design at the corner 

of Main St and Temple St.  Current design and location are in conflict with existing duct banks. 

 

8)   Contract Modifications, RFI’s, correspondence:  Still waiting for a price quote for the RRFB units 

on Front St and the corner of Main/Appleton St.  

 

9)   Issues, Disputes, claims, concerns and resolutions:  Existing utility pole on left side of Water St 

has not yet been moved.  Existing pole is currently in front of proposed curb line. 

 



10) Project Safety:  Contractor continues to work in a safe manner. 

 

11) Utility Issues:  The utility pole on Water St, owned by Consolidated Communications, has not yet 

been moved.  Contractor is to contact Consolidated or their contractor, On Target, to get a schedule as 

soon as possble.   Crooker and AD Electric have requested a utility meeting for work on the north end 

of the project.  Terry Blair is currently organizing for this.  

 

12) Environmental:   Contractor continues to do a good job of having erosin control measures in place 

and properly maintaining them.   

 

This is an accurate summary of the meeting according to my records. Any authorized persons who 

take exception to any statement in this report must notify the Resident in writing within five work 

days from receipt of this report, stating in detail the comment, correction or omission.  Otherwise, this 

report shall stand as written. 

 

The next weekly meeting will be held on  Wednesday, October 4, 2021, 6:00 PM  at the MDOT Field 

Office. 

 

Sincerely Yours,  

 

 

Resident 

 

cc:  attendees and file, Project Manager,  Andy McPherson    Asst. Program Manager,  Terry Blair, Jr.  

Contractors Office, Brett Plossay, Greg Savona, Alex Stone  Others,  Paul Ureneck and Utility 

Representatives.  

 


